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6.5 QUALITY ASSURANCE

The level of quality assurance and quality control (QA/QC) for the collection,
preservation, transportation, and analysis of each sample which is required for
implementation of this Agreement shall be dependent upon the data quality
objectives for the sample. Such data quality objectives shall be specified in
RCRA closure plans, the RCRA permit, and other relevant plans that may be used
to describe sampling and analyses at RCRA TSD units.

The QA/QC requirements shall range from those necessary for non-
laboratory field screening activities to those necessary to support a comprehensive
laboratory analysis that will be used in final decision-making. This rangeof
QA/QC options- s4luded4 he ata4.Qea+Py-StFa e 1F4ankwd.-SiTe
C-4araete4aioW Ais- lstedi* A-ppen-dix-F-%-Tis-doeu-men ts-subfjeun 4apprevaM
by-12PA and Ecology.

Based upon the data quality objectives, the DOE shall comply with EPA
guidance documents for QA/QC and sampling and analysis activities, which are
taken to implement the Agreement. Such guidance includes:

"Guidance for the Data Qua ity Objectives Process" (EPA QA/G-4, Final
September 1994).

EPA Re( uirements for Qua]ity Assurance Project Plans for Environmental Data
Operations (EPA OA/R-5. InterimFinal, January 1994); and

Gedehnes-and &picions4'er-Prepaimg--Qmai y-A-LFafW--
PNan<s- { QAM S-004/S4)*
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P rtjett-Plans (QOAM4S- a) 8Gy

ta-{)utlny- Ob-eci wev-4cE-RemeiaP-Response-At dv tes 7 +PA4/5404
87 003 and O4 and

"Test Methods for Evaluating Solid Waste, Physical/Chemical Methods"
(EPA/SW-846).

In some instances, RCRA TSD units are included in operable units and are
scheduled for investigation and closure as part of the operable unit remedial
action. DOE shall follow the provisions of Section 7.8 for QA/QC for sampling
and analysis activities at these land disposal units.



In regard to QA requirements for construction for RCRA land disposal
facilities, DOE shall comply with "Technical Guidance Document: Construction
Quality Assurance for Land Disposal Facilities" (EPA/530-SW-86-03 1).

hned-h-eemens4se&Gtdidnw PrepaT n-f-Labeatrw9uakty
Asswranwe-PRans&--asstede-uppendP). DOE shall submit laboratory QA/QC
plans to the lead regulatory agency for review as secondary documents prior to
use of that laboratory. In the event that DOE fails to demonstrate to the lead
regulatory agency that data generated pursuant to this Agreement was obtained in
accordance with the QA/QC requirements of this section, including laboratory
QA/QC plans, DOE shall repeat sampling or analysis as required by the lead
regulatory agency. Such action by the lead regulatory agency shall not preclude
any other action which may be taken pursuant to this Agreement. For other data,
the lead regulatory agency may request DOE to provide QA/QC documentation,
Any such data that does not meet the QA/QC standard required by this section
shall be clearly flagged and noted to indicate this fact.



7.8 QUALITY ASSURANCE

The level of quality assurance and quality control (QA/QC) for the collection,
preservation, transportation, and analysis of each sample which is required for
implementation of this Agreement shall be dependent upon the data quality
objectives for the sample, Such data quality objectives shall be specified in RI/FS
or RFI/CMS work plans or in other work plans that may be used to describe
sampling and analyses at CERCLA or RCRA past-practice units.

The QA/QC requirements shall range from those necessary for non-
laboratory field screening activities to those necessary to support a comprehensive
laboratory analysis that will be used in final decision-making. This range &
QA/QC, -ptiai -s sin clai n-tie "D)ata-Qualv -vStrategyfe4 ed-e
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Based upon the data quality objectives, the DOE shall comply with EPA
guidance documents for QA/QC and sampling and analysis activities which are
taken to implement the Agreement. Such guidance includes:

Guidance for the Data Quality Obiectives Process EPA _A./G-4 Final,
September 1994% and

EPA Requirements for Quality Assurance Project Plans for Environmental Data
Operations (EPA QA/R-5Interim_ Final January 1994
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In regard to quality assurance requirements for construction of land
disposal facilities, DOE shall comply with "Technical Guidance Document:
Construction Quality Assurance for Land Disposal Facilities" (EPA/530-SW-86-
031).

For ana'ytic-at -Chenistrv-and--Iaditloea--abofrattn-wes-the QA QC pans must
inehle the elements -listed in- tkanee-n PrepaFation-Ef-I akwator y--lalt-y
Assuranee44an- Jas i'ted in appendix FL DOE shall submit laboratory QA/QC
plans to EPA and Ecology for review as secondary documents prior to use of that
laboratory. In the event that DOE fails to demonstrate to the lead regulatory



agency that data generated pursuant to this Agreement was obtained in
accordance with the QA/QC requirements of this section, including laboratory
QA/QC plans, DOE shall repeat sampling or analysis as required by the lead
regulatory agency. Such action by the lead regulatory agency shall not preclude
any other action which may be taken pursuant to this Agreement. For other data,
the lead regulatory agency may request DOE to provide QA/QC documentation.
Any such data that does not meet the QA/QC standards required by this section
shall be clearly flagged and noted to indicate this fact.



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form June 23, 1998

Do not use blue Ink. Type or print using black Ink.

Originator Phone
Jerry Yokel 509-736-3009

Class of Change

[ X ] I - Signatories [I - Executive Manager [ ] III - Project Manager

Change Title
Quality Assurance Sections of the Tri-Party Agreement (TPA).

Description/Justification of Change
Sections 6.5 and 7.8 of the TPA contain outdated Environmental Protection Agency (EPA) Guidance Documents.

Impact of Change
These sections will be updated with the most current EPA Guidance Documents. This change will enable project
managers to comply with these EPA Guidance Documents for quality assurance/quality control and sampling and
analysis activities, which are taken to implement the TPA.

Affected Documents
Hanford Federal Facility Agreement and Consent Order

Approvals

_Approved_ Disapproved
DOE Date

iPA -_Approved_ Disapproved
EPA Date

____ ______ Approved Disapproved
Ecology Date



Change Number Federal Facility Agreement and Consent Order Date
M-15-98-02 Change Control Form June 3, 1998 -

Do not une blue ink. Type w pinnt using black Ink.I
Originator Phone
R. G. McLeod (509) 372-0096
DOE/RICHLAND OPERATIONS-ENVIRONMENTAL, RESTORATION PROJECT
Class of Change

[ I I - Signatories (X] II - Executive Manager [ ] III - Project Manager
Change Title

Revision to Milestone M-15-23B for the 300-FF-2 Operable Unit
Description/Justification of Change

Change the date for milestone M-15-23-B, "Submit the 300-FF-2 operable unit FFS and PP for regulator review" from July 31, 1999
to November 30, 1999.

The 300-FF-2 Limited Field Investigation (LFI) report (DOE/RL-96-42) assumed that waste sites that were near or under active
facilities (TSD or other) would be deferred until such time as characterization activities could be coordinated with D&D and RCRA
activities. This would result in additional LFIs, and subsequent records of decision (RODs), in the future. Based on these
assumptions the scope of the Focused Feasibility Study (FFS) and Proposed Plan (PP) was limited to approximately 40 waste sites
that had been addressed in the LFI report, out of a total of about 415 waste sites that comprise the entire 300-FF-2 Operable Unit.

Recent discussions have concluded that all known 300-FF-2 wastes sites will be included in the FFS and PP so that only one ROD
will be necessary. With the inclusion of the additional waste sites, four additional months are needed to complete the documents.

Waste sites that have been accepted into the WIDS database through October 1, 1998, will form the basis for the sites to be addressed
in the FFS and PP. Any sites identified subsequent to this will be addressed in a manner that will be agreed to by the regulators and
DOERL. The information contained in WIDS or other readily available sources will form the information base for the FFS and PP.

The FFS and PP will be similar in approach, level of detail, and format to counterpart 100 Area Remaining Sites project documents,
including the waste site categorization process. For those 300 Area WIDS waste sites where LFI or other data are not available to
finalize the nature and extent of contamination, the observational approach will be mandated in the FFS and PP, to obtain the
necessary waste site information. Such additional site characterization will generally occur after the record of decision has been
signed.

Satisfactory completion of this milestone will also suffice to complete milestone M-15-OOB, "Complete all 300 Area operable unit
pre-ROD site investigations under approved work plan schedules" which is scheduled for December 31, 1999.

Modify target date for M-15-23B (st-ikethough indicates text to be removed, indicates text to be added)

M-15-23B Submit the 300-FF-2 Focused Feasibility Study Report (FTS) and Proposed Plan for 7 99
Regulator Review.

Impact of Change
Including more information in the documents will lengthen their preparation time (and the milestone) by four months.
Affected Documents
Hanford Federal Facility Agreement and Consent Order Action Plan.

Approvals

D.. _Approved fDisapproved
DO Date

_Approved Disapproved
EPA Date

__c__l___gy_ Approved _ .Disappoved
Eology Date



Change Number Federal Facility Agreement and Consent Order Date
M-16-98-03 Change Control Form June 18, 1998

Do not use bitua Ink. Type or print uming black ink.

Originator Phone
G. I. Goldberg (509) 376-9552
DOERICHLAND OPERATIONS-ENVIRONMENTAL RESTORATION PROJECT

Class of Change
[ I I - Signatories [X] II - Executive Manager [] III - Project Manager

Change Title
Extend target dates for M-16-07B, M-16-08B, and M-16-26B. Establish milestones for 100-FR-1, 100-FR-2, 100-HR-1, and
100-KR-I remediation.

Description/Justification of Change
In FY96 interim milestones were established for Remediation and Backfill of the original 37 liquid waste sites listed in the 100
Area ROD in the 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units (OU's). The predicted volumes of contaminated material at
100-BC-1 and 100-DR-1 have increased substantially and the 100 Area ROD had been amended to include additional liquid waste
sites in 100-BC-1, 100-DR-1, and 100-HR-1, plus sites in 100-BC-2, 100-DR-2, 100-FR-1, 100-FR-2 and 100-KR-1, requiring the
existing interim milestones to be modified and the target dates to be extended to include the additional scope of work. In addition
new interim milestones are being established for completion of liquid waste site remediation for 100-HR-I and initiation/
completion of liquid waste site remediation for 100-FR-1 and 100-FR-2. A new interim milestone is established to initiate waste
site cleanup at 100-KR-I OU.

Modify target dates for M-16-07B, M-16-08B, and M-16-26B, add M-16-26C, M-16-13A , M-16-13B, and M-16-IOA
(striklethimrgh indicates text to be removed, M indicates text to be added)

M-16-08B Complete Remediation and Backfill of 15 Waste Sites nd Process 13mi o9
EffliatiRelines in the 100-BC-1 Operable Unil as defined
in the Remedial Design Report/Remedial Action Work Plan for the 100 Area.

M-16-07B Complete Remediation and Backfill of .5 l Liquid Waste Sites and Process WaD/SQ
Effluent Pipelines in the 100-DR-1 Operable UniJ as defined
in the Remedial Design Report/Remedial Action Work Plan for the 100 Area.

Impact of Change
Contaminated volumes have increased from the time the milestones were established, while the rate of remediation (250,000 more
tons to ERDF by the end of FY98) have also increased. The addition of the 100 Area ROD Amendment sites to the milestones will
ensure all liquid waste sites are remediated prior to demobilization from an Operable Unit.

Affected Documents
Hanford Federal Facility Agreement and Consent Order Action Plan

Approvals

_Approved Disapproved
DOE Date

Date Approved Disapproved Page 1 of 2

_______________________ _______ Approved___Disapproved
Ecology Date



June 18, 1998
Page 2 of 2

Complete Remediation, Backfill, and Revegetation of 32 iWaste Sitesf
in the 100-BC-1, 100-DR-R,

& 100-HR-I Operable Units as defined in the Remedial Design Report/
Remedial Action Work Plan for the 100 Area.

M-16-26B In/ 1 /n



Change Number Federal Facility Agreement and Consent Order Date
M-16-98-04 Change Control Form May 20, 1998

Do not use blue Ink. Type or print using black Ink.

Originator Phone
0. Robertson (509) 373-6295
DOE/RICHLAND OPERATIONS-ENVIRONMENTAL RESTORATION PROJECT

Class of Change
[ I I - Signatories [X] II - Executive Manager [ ] III - Project Manager

Change Title
Establish interim milestones for initiation of excavation associated with ERDF cells 3 & 4 construction and completion of
construction and readiness to accept waste in cells 3 & 4.

Description/Justification of Change

M-16-92A Initiate excavation associated with ERDF cells 3 & 4 Construction 9/30/98

M-16-92B ERDF cells 3 & 4 ready to accept remediation waste 12/31/99

Impact of Change
These milestones represent initiation of excavation for construction and completion of cells 3 & 4 at ERDF.

Affected Documents
Hanford Federal Facility Agreement and Consent Order Action Plan

Approvals

-Approved Disapproved
DOE Date

_Approved_ Disapproved
EPA Date

-Date_ _ Approved Disapproved
EoiLogy Date



Change Number Federal Facility Agreement and Consent Order
M-16-98-02 Change Control Form J4nj 998

Do not use blue Ink. Type or print using black Ink.

Originator Phone
0. I. Goldberg (509) 376-9552
DOE/RICHLAND OPERATIONS-ENVIRONMENTAL RESTORATION PROJECT

Class of Change
[ ]I - Signatories [X] II - Executive Manager [ III - Project Manager

Change Title
Extend milestone date M-16-26A.

Description/Justification of Change
In FY96 interim milestones were established for Remediation and Backfill of the original 37 liquid waste sites listed in the 100
Area ROD in the 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units (OU's). The predicted volumes of contaminated material at
100-BC-1 and 100-DR-1 have increased substantially and the 100 Area ROD has been amended to include additional liquid waste
sites in 100-BC-1, 100-DR-1, and 100-HR-1, plus sites in 100-BC-2, 100-DR-2, 100-FR-1, 100-FR-2 and 100-KR-1, requiring the
existing interim milestone date to be extended.

Modify milestone date for M- 1 6-26A (strrkethrough indicates text to be removed, M indicates text to be added)

M-16 26A Initiate Remedial Action 100-HR-1 Operable Unit. 9/30198

Impact of Change
Contaminated volumes have increased from the time the milestones were established, while the rate of remediation (250,000 more
tons to ERDF by the end of FY98) have also increased. The addition of the 100 Area ROD Amendment sites to the milestones will
ensure all liquid waste sites are remediated prior to demobilization from an Operable Unit.;

Affected Documents
Hanford Federal Facility Agfeement and Consent Order Action Plan

Approvals

__ Approved Disapproved
DOE Date

___Approved Disapproved
EPA Date

Approved__Disapproved
5Ecology Date



AGENDA
INTER AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)

MEETING

June 23, 1998
1:00 PM - 1:30 PM

EPA CONFERENCE ROOM
712 SWIFT BLVD., SUITE 5

(CHAIRPERSON: D. R SHERWOOD)

1:00 pm INTRODUCTION OF DR. ROBERT SHOUP (FDH-ES&H) TO THE IAMIT
(R. Shoup)

1:10 pm PRESENT FINAL DRAFT OF QUALITY ASSURANCE CHANGES TO THE
TRI-PARTY AGREEMENT (J. Yokel)

1:20 pm APPROVAL OF TRI-PARTY AGREEMENT CHANGE REQUESTS
- M-15-98-02 Revise 300-FF-2 milestone
- M-16-98-03 Establish 100-FR-1, FR-2 milestones
- M-16-98-04 Establish ERDF expansion milestones

- M-16-98-02 Revise 100-HR-1 interim milestone

1:30 pm ADJOURN

IMAGENDA.JUN.DOC



Inter Agency Management Integration Team

EPA Conference Room

712 Swift Blvd., Richland
June 23, 1998

1. Dr. Robert Shoup, Vice President of FDH/ES&H presented his background and
objectives on Tri-Party Agreement matters.

2. The DOE, EPA and Ecology IAMIT members approved the following Tri-Party
Agreement Change Requests:

M-15-98-02 - "Revision to Milestone M-15-23B for the 300-FF-2 Operable Unit."

M-16-98-02 - "Extend milestone date M-16-26A."

M-16-98-03 - "Extend milestone dates for M-16-07B, M-16-08B, and M-16-26B.
Establish milestones for 100-FR-1, 100-FR-2, 100-HR-1, and 100-KR-1
remediation."

M-16-98-04 - "Establish interim milestones for initiation of excavation associated with
ERDF cells 3 and 4 construction and completion of construction and
readiness to accept waste in cells 3 and 4."

3. The IAMIT discussed the reprinting of the Tri-Party Agreement. It was decided that the
updating and reprinting of the hard copy of the Tri-Party Agreement should wait until the
end of July in anticipation of approval of a major revision of Appendix C at the July 28,
1998 IAMIT meeting.

4. M. Harmon of DOE-HQ requested 50 copies of the new Tri-Party Agreement when it
is reprinted.
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